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Old Town Demolition Phase 1 



Old Town Demo Phase 1: Project update 

•  Cleanup of PCB contamination in soils near B52/
B52A areas and for soils near B16/B16A areas 
approved by EPA 

•  Removal of B5 slab, foundation, utilities, and 
shallow soil from under building completed 

•  Removal of low-level radioactive waste processing 
yard slabs, utilities, soils in progress 

•  Packaging and shipping of soils continuing 

•  Filtration of collected stormwater in progress 

•  Phase I completion expected in 6-9 months 



Old Town Demo Phase 1: B5 area cleanup 



Old Town Demo Phase 1: Low level      
radioactive waste processing yard 



Old Town Demo Phase 1: Storm water      
filtration equipment 
equipment 



 

 

IGB: Perspective from northwest 
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IGB: BER/LBNL genome biology 
 
  

Genome analysis 

HTP Computations 

  DNA sequence 
   Design 
Experiment 

BER User 
Community 

DNA preparation 

Function prediction 

DNA Synthesis 
Function tests 

Hypothesis 

testing 

Data 
Integration 



 
IGB: Status  
 

•  Design has been completed and the project is currently out to 
bid 

•  Final design and budget with bids in hand will be presented to 
DOE in July for approval to proceed with construction in August 

•  Anticipate construction to take approximately 24 to 30 months 
completing in August 2018 

•  Move in to the building will take approximately 6 months 



 
Wang Hall: NERSC 9 Upgrade 
 

 
•  Currently houses Cori 

(N8) Phase 1 and Edison 
(N7) 

•  Proposed electrical and 
cooling upgrades would 
accommodate NERSC 9 

	  
	  



Wang Hall: NERSC mission 

Biology,	  	  Environment	   Compu3ng	   Materials,	  Chemistry,	  	  
Geophysics	  

Par3cle	  Physics,	  
Astrophysics	  

Largest	  funder	  of	  physical	  
science	  research	  in	  U.S.	  	  

Nuclear	  Physics	   Fusion	  Energy,	  
Plasma	  Physics	  



FUTURE 
BUILDING 

BY OTHERS, 
TBD 

 Wang Hall: NERSC 9 Upgrade scope  



 
 Wang Hall: NERSC 9 Upgrade status  
 

•  Critical Decision 1: CD-1 approved alternative selection 
and cost range 

•  Preliminary design development complete 

 

•  Initial engineering comments received 



 
 Wang Hall: NERSC 9 Upgrade next steps 
 

 
•  Bid subcontracts Spring 2017 

•  Start construction Summer 2017 

•  Approximately 42 months for construction (funding provided 
over 3 years) 

•  N9 Upgrade construction complete ~ Spring 2020 

 

 
 



 
 Wang Hall: NERSC 9 Upgrade CEQA  
 
•  LBNL will prepare Focused EIR  

•  Emphasis on greenhouse gas emissions 

•  Public/Agency scoping process initiated June 1, 2016 (see handout) 

•  Solicit input on EIR scope 

•  Notice of Preparation / Initial Study issued 

•  30-Day Period (June 1 – June 30) 

•  Public Scoping Meeting on June 21 
 

 

 



 
Wang Hall: NERSC 9 Upgrade CEQA 
 

CEQA Milestone Dates (all 2016) 
Public Scoping June 1 – June 30 

Public Scoping Meeting June 21 

Draft EIR August – September  
(45-day review) 

Public Hearing September 

Final EIR November 

EIR Decision / Certification November 



 
Thank You 
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